
 

Alexandria, VA Waterfront 
Waterfront Development Anticipated Schedules 

(Dates will be updated as more information about schedules is available) 
 

Project Anticipated 
Development Special 
Use Permit (DSUP) 
Submittal 

Anticipated Public 
Hearings  

Anticipated Final Site 
Plan Approval 

Anticipated 
Construction Start 

Anticipated 
Construction Finish 

Blackwall Hitch 
Restaurant 
5 Cameron Street 

Not applicable 
(SUP Application) 

Winter 2013-2014 
(December 2013) 

Not Applicable Fall 2014 
(October 2014) 

Late Spring 2015 

CARR 
220 S. Union Street 

Fall 2013 
(November 2013) 

Winter 2013-2014 
(January 2014) 

Spring 2015 Spring 2015*  Fall/Winter 2016 

ODBC 
0 Prince Street 

Fall  2014  
(November 2014 -  
Preliminary) 

Spring 2015  
(March 2015) 

Fall 2015  
 

 Fall 2015  Fall 2016 

RTS 
2 Duke Street 

Fall 2014   
(September  2014 -  
Preliminary) 

Spring 2015 Winter 2015-2016 Winter 2015-2016*  Fall 2017 

RTN  
500-501 N. Union 
Street 

Fall 2014  
(November 2014 -  
Preliminary)  
 

Late Spring 2015 
 

Winter/Spring 2016 
 

Summer/Fall 2016 
 

Fall 2018 

 

      

Waterfront Plan 
Public 
Improvements**  

TBD TBD TBD TBD TBD 

      

*Site work is anticipated to be initiated. 
**Waterfront Public Improvements – Information subject to the Waterfront Phasing and Funding Plan which is scheduled for City Council review 
on 1/27/2015 and to the FY16 – 25 CIP Budget Process. 


